
FACILITIES STUDY SESSION
FEBRUARY 8, 2011

Irvine Unified School District



Agenda

Ã Harvard/BarrancaSite

ÄCritical Timeline

ÄOptions Considered

ÄCost Estimates and Funding

ÄStaff Recommendations

ÄNext Steps

Ã Athletic Facility at University High School

ÄSchematic Design

ÄRecommended Enhancements

ÄCost Estimates
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Critical Time Lines

Ã 2003 - Conveyance of property from USDOE

Ã 2007 - IUSD completed Phase 1

ÄCreekside Education Center (CEC) occupied

ÄPhase 2 unfunded

Ã March 2010 ðUSDOE compliance issue

Ã March 1, 2011 ðProject Status Update due to 

USDOE

Ã September 2012 - IUSD to occupy remaining 12 

acres (per recent correspondence)
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What We Know

Ã CEC Phase 1

ÄOriginally constructed as a temporary facility

ÄLacks playfields

ÄLacks formal multi-purpose space

ÄStreet-view aesthetic concerns

Ã Conveyance agreement 

ÄCurrently non-compliant

ÄMaintain flexibility

ÄTime sensitive milestones
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Options Considered

Ã Phase 2 (as previously designed)

Ã Relocate Early Childhood Learning Center

Ã Elementary School

Ã Central Kitchen

Ã Playfields
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Current Harvard/Barranca Site

Phase II

11.5 ac
Phase I 

8.5 ac
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Creekside Phase 2 (as previously designed by LPA)
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Creekside Phase 2 (as previously designed by LPA)

Assumptions:

Ã No funding earmarked

Ã Phase 1 classroom space sufficient
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Relocate ECLC

ECLC
CREEKSIDE
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Relocate ECLC

Assumptions:

Ã Requires Phase 2 of Creekside to be constructed 

ÄOr relocate existing Creekside campus

Ã Site constraints 

ÄECLC and High School on same campus
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Elementary School

Ã Spring 2010 - facilities staff presented the Irvine 

Business Complex (IBC) project impacts of a 

potential for 4,538 new units in IUSD. 

ÄRange of impacts presented using the current IBC 

student generation rate (SGR) factor and the District-

wide SGR

ÂResulted in a range of 181 ð612 elementary students

Ã Continued concern for enrollment from Columbus 

Grove and Tustin Fields Communities
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Elementary School
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Elementary School

What has changed?

IBC Projected Enrollment

IBC Spring 2010 Today

Units in IUSD 4,538 4,057

SGR HD- DW HD

Project K-6

Students

181 ð612 107

VRegular communication with the City of 

Irvine regarding current status on new 

development

VContinued research on high density 

product in IUSD and elsewhere

Current Enrollment 2015Projected 

Enrollment

2020 Projected 

Enrollment

Total K-6 85 113 180
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Elementary School

Ã Columbus Grove / Tustin Fields II

ÄCurrently assigned to Stone Creek Elementary

ÂStone Creek cannot accommodate all current students

ÂCurrent overflow to Culverdale, College Park and Plaza 

Vista

ÂPotential boundary change to be discussed in the Spring 

Study Session
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Elementary School

ES CG TF II

Stone

Creek

160 33

College 

Park

12 25

Culver-

dale

6 3

Plaza

Vista

33 4

Total 211 65

Columbus Grove/Tustin Fields II
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Elementary School
Existing Available Capacity (no new development)

School Existing

Open Seats

2015

Open Seats

2020

Open Seats

Culverdale 319 379 376

Westpark 214 214 218

TotalOpen Seats 533 593 594

Development Existing Enrollment 2015Enrollment 

Projection

2020 Enrollment 

Projection

IBC Projected 

Enrollment

85 113 180

Columbus Grove * 137 146 143

Total Enrollment 222 259 323

RemainingOpen 

Seats

311 334 271

* South of Warner February 8, 2011
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Elementary School

Ã No need for an elementary school at the 

Harvard/Barranca site 

Ã Available existing capacity within attendance area

ÄNo need for boundary change for IBC

Ã Insufficient funding available for an elementary 

school

ÄColumbus Grove Developer Fees approximately $9M
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Staff Recommended Creekside Project

Ã Playfields

ÄOffers the most flexibility for future development

ÄMeets USDOE timelines

Ã Central Kitchen/Culinary Arts

ÄFunding currently available: CFD 86-1

ÄCentrally located 

Ã Enhanced Streetscape

ÄAesthetic improvements
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Recommendation
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Recommendation
No IRWD Project
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